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CCR No. 97-0765A Logged Date 05-07-97 Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency|:| Affected Release B Change Class |

Titlled(d?.scription) New Requirements, Link Additions, and Rewordings to CSS-L4 reqs as part of BO
validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified™ for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and " approved " for L4 status. Data reflects RTM 5/23/97 baseline. Revision A made the following changes:

¢ Created links to several new CSS L4s.

+ Deleted link DADS1020#B to C-CSS-40290, 40310, 40320, and 40330 and deleted links DADS 0487#B, 0489#B,
and 0490#B to all requirements in this CCR

« Changed the words “Subscription Server” to “Subscription Service”.

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng Fos [] M&o [
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Abraham Parangot (signed) Abraham Parangot 6/9/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward J. Nicosia for Farzad Davarya 6/9/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 6/12/97
Signature Date
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